
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:42 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 063 Date: 10-Mar-2012 Saturday

Approved Date:

Shift Hours: 11:00 am 06:30 pm Break: Over Time: 7:30

Const Calendar Day: 914

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

partly cloudy, cool, windy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of the cable installation at the west anchorage, south saddle.

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east end anchorage, south saddle at 1230. 91S was in the process of being floated, and
90S (Spare Strand S-1) had been floated out to the lower winch.

1245: 91S was floated out of the haul rollers

1320: I checked and ok'ed the knives on 90S.

1330: The socket for 90S was connected to the anchor rod with 9mm stickout and the face of the socket
was 800mm form the 900mm mark. Dan H. rotated the anchor rod in 1/2 turn.

1340: 92S finished hauling.

1400: the crew started installation of 90S into the south saddle. It was installed at 1430. I inspected it and
bought it off.

1505: 91S was floated out to the lower winch.

1540 to 1630: I checked the twist on 92N and 92S between the bottom winch clamp and the tower winch
clamp along the mainspan catwalk. 92N had no net rotation. 92S had full CW rotation (in the direction of

067 C-PWS-091.067
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haul). I doubled checked the twist with Roman Granados (CT) and determined this was correct. This
information was conveyed to ABF personel.

1600: 92S was floated out of the haul rollers

1655: the socket for 91S was attached to the anchor rod, but not fine tuned nor checked. It should be
ready to check at the beginning of the next shift.

NORTH SIDE OPERATIONS:

1415: PWS 94 was placed onto the swift.

1435: 93N was hooked to the haul frame.

1500: 92N was floated out of the haul rollers.
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